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	Observations:   1. The signage footing installation was placed along Washington Avenue today.
  2. Sidewalk and curb installation is ongoing along the east and the south side of the site adjacent to the electrical transformer.  
  3. Installation of the canopy along the north facade above the Sally Port commenced today.
  4. Suspended light fixtures at the second and third floor lobby need to be adjusted for plumbness and raised in elevation.
  5. There are still areas on all floors requiring a minor amount of installation of ceiling grid. 
  6. Ceramic wall and floor tile installation has progressed further at all floors. Though there was minor areas of tile to install. Terrazzo floor tile installation continues at the third floor.
  7. Clean up is required inside the building to maintain the newly installed finishes clean and without damage. Additional protection needs to be installed to protect finishes. 
  8. Installation of wall paneling is at the third floor council chambers is nearly complete.
  9. The elevator installation is nearing completion with wiring taking place at the third floor controller.
10. Missing glass panels at the ceremonial stair railings to the third floor.
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