ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 Construction of New Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Reportt By: Alberto P. Abreus, AIA Time: 10:00AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. The balance of the curbing from Washington Avenue to the west end IHLERY] N DESCRIZION STATOR
of the center island was placed today.

2. Sidewalk and curb installation was installed along the east and the
south side of the site adjacent to the electrical transformer. Quarry process
stone is being placed at the road surface.

3. Installation of the canopy along the north facade above the Sally Port
continues.

4. Suspended light fixtures at the second and third floor lobby need to be
adjusted for plumbness and raised in elevation.

5. The dark ceiling grid was painted white and not replaced. It runs the
risk over time of the paint coming off the grid.

6. Ceramic wall and floor tile installation has progressed further at all
floors. Though there was minor areas of tile to install. Terrazzo floor tile
installation is nearing completion with the completion of the grouting.

7. Clean up is progressing inside the building to maintain the newly
installed finishes clean and without damage. Additional protection needs
to be installed to protect finishes.

8. Installation of wall paneling is at the third floor council chambers is
complete.

9. The elevator installation is nearing completion with wiring taking
place at the third floor controller.

10. Missing glass panels at the ceremonial stair railings to the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00AM

Photo Survey

A detailed view of the north facade canopy
installation over the overhead doors and man door.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

A view to the south of the north facade pf the
building. Canopy installation is underway.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

This is a view of the west access road. The porous
paving is coming up and is not adhering to the binder in
several locations.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey
k-t

= =

A partial view of the newly placed concrete flagpole
foundations and sidewalks along the east side of the
building.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

Six bollards will be required to be installed on
north and east side of the electric transformer.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00AM

Photo Survey

Sections of curbing installed facing Washington
Avenue.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): November 9 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

a view of the excess soils pile west of Washington
Avenue.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Installation of the epoxy flooring is underway at the first flo
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

Accent glass tile missing at the first floor Public
Toiler 107.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

First floor wood doors are being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F

Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

Terrazzo tile installed at the first floor entrance vestibule.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Sprinkler and water service room 116. Water still
discharges from the water service drain.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

The ceiling grid which was dark anodized and does
not match the specified white color was painted.
This is not acceptable. The grid needs to be
replaced.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

Tiling at the women's shower remains to be
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.
Pendant lights appear to be corrected with respect
to being plumb and height. Porcelain wall panels
installation complete except at the stair stringer.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

Marlite panels installed at the pass thru window
into Borough Administration 208. The elevator
door and frame

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project Nox 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

A view of one of the display cases at the second
floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

Photo Survey

The masonry gap at the base of opening 222B needs to
be completed. (SECOND NOTICE)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): November 9, 2020
Report No: November 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 10:00 AM

oto

\ . . _ Lobby 300 on the third floor. Porcelain panels have
I ! been installed. Pendant lights appear to have been
= 1 plumbed, but not raised in elevation and terrazzo tile has

il ) \ A ¥ been installed by the elevator.
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ARCHITECTS FIELD REPORT

Project Information

Project Name:
Report No:

RSC Project No:
Report By:

Photo Survey

Dumont Municipal Building

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Description:

November 9, 2020

105.17.001

Alberto P. Abreus, AIA

New Dumont Municipal Building

Observation Date(s): November 9, 2020
Clear Clear
Temperatute: 65F

Time: 10:00 AM
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Third floor Council room 301, wall panel installation is
complete.

Photo No .
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