ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Obsetvation Date(s): June 8, 2020
Report No: June 8, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Reportt By: Alberto P. Abreus, AIA Time: 11:40AM
Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company

80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE

Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE
1. Additional earth is being excavated and will be removed this IHLERY] N DESCRIZION STATOR

Wednesday for the parking lots and access road from West Quackenbush
south.

2. The street is clean.

3. Masonry (brick) is well underway along the balance of the east facade.
The lower masonry along the north facade has being installed.

4. The ramp sidewalk has been placed.

5. Domestic hot and cold water piping continues being installed as well as
insulated. The hot water heaters are being piped.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, branch wiring and
feeders continue being pulled to the panel back boxes.

7. Ceiling grid installation has commenced at the third floor council
chambers.

8. Drywall installation continues on both sides of studs framing at all
floors. Tape or spackle continues at the second and third floors in select
areas.

9. Metal wall panel installation has not progressed further at the building.
It is scheduled to resume this week.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020

Report No: June 8, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 73F
Time: 11:40 AM

Alberto P. Abreus, AIA

Report By:

Photo Survey

A view of the north facade and the brick and
pre-cast. It has been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Surve

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

This is a view of the east and part of the north
facades.The ramp construction is visible to the left of the
B photo.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

e

A view of the concrete ramp. The flat concrete work of
the ramp was placed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A view of the excavation for the future parking
north of the building.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A view of the north facade and part of the east
facade where brick and cast stone is presently
being laid.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A partial view of the east facade, from the north
east.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A view of the south end of the east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey
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A view of the brick installation along the north end
of the west facade. The grades continue being
worked on.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A closer view of the brickwork along the south
facade. Between column lines E and F.



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

Brick installed along the south facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

A view of the demising metal stud partition at the
first floor by the stairs.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40AM

Photo Survey
7 = %

Electrical panels having additional feeders pulled
in the first floor.

Two hot water heaters have been placed beyond.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

A view of the ramp construction progressing north.

The ramp slabs have been poured.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

Drywall installed, taped and spackled over the
metal stud partitions along the second floor main
ceremonial stair corridor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

Boiler installation at the second floor progressing.
Piping is being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey
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N

A view south at the third floor of the court room.
Drywall continues being installed and has also
been taped and spackled.

Ceiling grid installation is underway.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

Electrical panels at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

Third floor lobby drywall tape and spackle continues.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 8, 2020
Report No: June 8, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 73F
Report By: Alberto P. Abreus, AIA Time: 11:40 AM

Photo Survey

1 1

Main electric gear transformer and distribution
panels located at the second floor, north wall of the
electrical room.

Photo No .
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