ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): June 29, 2020
Report No: June 29, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Reportt By: Alberto P. Abreus, AIA Time: 11:10AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. No further earth has been excavated or stockpiled. IHLERY] N DESCRIZION STATOR
2. The street is clean.

3. Masonry (brick) is substantially complete with just a small amount
remaining to be patched and installation of a coping stone along the north
facade.

4. Painting continues at the second and now the third floor.

5. The hot water heaters installation continues.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, branch wiring and
feeders continue being pulled to the panel back boxes and installation of
light fixture housings in the suspended drywall ceiling framing.

7. Ceiling grid installation continues at the third floor council chambers
and the south side of the second floor.

8. Drywall installation at partitions, soffits and fascias is substantially
complete at the second and third floors. Tape or spackle at the second
and third floors is also nearing completion. Drywall installation at the first
floor is picking up pace with respect to it's installation, but it is generally
only one face.

9. Metal wall panel installation continues at the east facade. Not much
remains to be installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the north facade and the brick and
pre-cast. It has been installed.

: —_— —f We are still missing a piece of the coping above the
F e A ) e —— first floor.
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3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

This is a view of the east and most of the north
facade.The ramp construction is visible to the left of the
photo. There is still a section of scaffolding has to be
taken down.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020

Report No: June 29, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 84F
Alberto P. Abreus, AIA Time: 11:10 AM

Report By:

Photo Survey

A partial view of the concrete ramp.

The brick installation is generally complete along the
east facade.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the excavation for the future parking
north of the building. This view is to the west from
the north side of the ramp.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project Nox 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

There is some honeycombing in the concrete ramp
walls that needs correction.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A partial view of the east facade, from the north
east. Brick installation is complete.

Photo No .
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ARCHITECTS FIELD REPORT

Project Information

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name:
Report No:

RSC Project No:
Report By:

Photo Survey
- =

Ea -

Dumont Municipal Building

Project Description:

June 29, 2020

105.17.001

Alberto P. Abreus, AIA

New Dumont Municipal Building

Observation Date(s): June 29, 2020
Clear Clear
Temperatute: 84F
Time: 11:10 AM

A view of the south end of the east facade. Metal wall
installation at the entrance is complete.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the brick installation along the south
facade. Gas piping is being welded in the
foreground.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

4

A view of the brickwork along the west facade.

No work yet along the retaining wall.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The Sally Port.

Photo No .
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3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Drywall installed along one face of metal stud
partitions at the first floor. This is consistent
throughout this floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10AM

Photo Survey

Electrical panels having additional feeders pulled
in the first floor.

The two hot water heaters placed beyond continue
being worked on.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Electrical switchgear at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Metal stud framing for soffits and fascias have
been framed and sheetrocked along the second
floor main ceremonial stair corridor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Boiler installation at the second floor progressing.
Piping and venting is being installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view south at the third floor of the court room.
Ceiling grid installation continues along the
perimeter.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Drywall ceiling grid installed along the east end of the
council chambers at the third floor. Light fixture
housings are being installed.
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Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Third floor lobby drywall, tape and spackle at the fascia
is complete. Axiom trim has been installed to the west

(right).

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 29, 2020
Report No: June 29, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 84F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Roof coating applied over the small third floor roof.



aabreus
Image


	Project Name: Dumont Municipal Building
	Text2: June 29, 2020
	Text3: 105.17.001
	Text4: Alberto P. Abreus, AIA
	Project Description: Construction of New Municipal Building
	Text6: June 29, 2020
	Text7: Clear
	Text8: 84F
	Text9: 11:10AM
	Text10: Bennett Company 
	Text11: RVE
	Text12: RVE
	Text13: Joe Cascio,  Cumming
	Text14: RSC Architects
	Text15: RVE
	Text16: Township of Dumont
	Text17: 80 Madison Avenue
	Text18: Dumont, NJ
	Observations:  1.  No further earth has been excavated or stockpiled.
 2. The street is clean.
 3. Masonry (brick) is substantially complete with just a small amount remaining to be patched and installation of a coping stone along the north facade.   
 4. Painting continues at the second and now the third floor. 
 5. The hot water heaters installation continues.
 6. Electrical rough-in continues with the installation of device boxes and conduit stub at metal stud partitions all floors. Also, branch wiring and feeders continue being pulled to the panel back boxes and installation of light fixture housings in the suspended drywall ceiling framing.  
 7. Ceiling grid installation continues at the third floor council chambers and the south side of the second floor.  
 8. Drywall installation at partitions, soffits and fascias is substantially complete at the second and third  floors.  Tape or spackle at the second and third floors is also nearing completion. Drywall installation at the first floor is picking up pace with respect to it's installation, but it is generally only one face. 
9. Metal wall panel installation continues at the east facade. Not much remains to be installed.

	Text20: 
	Text21: 
	Text22: 
	Text23: 
	Text24: 
	Text25: 
	Text26: 
	Text27: 
	Text28: 
	Text29: 
	Text30: 
	Text31: 
	Text32: 
	Text33: 
	Text34: 
	Text35: 
	Text36: 
	Text37: 
	Text38: 
	Text39: 
	Text40: 
	Text41: 
	Text42: 
	Text43: 
	Text44: Dumont Municipal Building
	Text45: June 29, 2020
	Text46: 105.17.001
	Text47: Alberto P. Abreus, AIA
	Text48: New Dumont Municipal Building
	Text49: June 29, 2020
	Text50: Clear
	Text51: 84F
	Text52: 11:10 AM
	Text53: 
	Text54: West Quackenbush (entrance to the site is to the right of the photo) is clean.
	Text55: 2
	Text44#1: Dumont Municipal Building
	Text45#1: June 29, 2020
	Text46#1: 105.17.001
	Text47#1: Alberto P. Abreus, AIA
	Text48#1: New Dumont Municipal Building
	Text49#1: June 29, 2020
	Text50#1: Clear
	Text51#1: 84F
	Text52#1: 11:10 AM
	Text53#1: 
	Text54#1: A view of the north facade and the brick and pre-cast. It has been installed. 

We are still missing a piece of the coping above the first floor.




	Text55#1: 1
	Text44#2: Dumont Municipal Building
	Text45#2: June 29, 2020
	Text46#2: 105.17.001
	Text47#2: Alberto P. Abreus, AIA
	Text48#2: New Dumont Municipal Building
	Text49#2: June 29, 2020
	Text50#2: Clear
	Text51#2: 84F
	Text52#2: 11:10 AM
	Text53#2: 
	Text54#2: A partial view of the concrete ramp.  

The brick installation is generally complete along the east facade.
	Text55#2: 4
	Text44#3: Dumont Municipal Building
	Text45#3: June 29, 2020
	Text46#3: 105.17.001
	Text47#3: Alberto P. Abreus, AIA
	Text48#3: New Dumont Municipal Building
	Text49#3: June 29, 2020
	Text50#3: Clear
	Text51#3: 84F
	Text52#3: 11:10 AM
	Text53#3: 
	Text54#3: 
This is a view of the east and most of the north facade.The ramp construction is visible to the left of the photo. There is still a section of scaffolding has to be taken down.
	Text55#3: 3
	Text44#4: Dumont Municipal Building
	Text45#4: June 29, 2020
	Text46#4: 105.17.001
	Text47#4: Alberto P. Abreus, AIA
	Text48#4: New Dumont Municipal Building
	Text49#4: June 29, 2020
	Text50#4: Clear
	Text51#4: 84F
	Text52#4: 11:10 AM
	Text53#4: 
	Text54#4: A view of the brickwork along the west facade.  

No work yet along the retaining wall.






	Text55#4: 10
	Text44#6: Dumont Municipal Building
	Text45#6: June 29, 2020
	Text46#6: 105.17.001
	Text47#6: Alberto P. Abreus, AIA
	Text48#6: New Dumont Municipal Building
	Text49#6: June 29, 2020
	Text50#6: Clear
	Text51#6: 84F
	Text52#6: 11:10 AM
	Text53#6: 
	Text54#6: A view of the brick installation along the south facade.  Gas piping is being welded in the foreground.

 

	Text55#6: 9
	Text44#7: Dumont Municipal Building
	Text45#7: June 29, 2020
	Text46#7: 105.17.001
	Text47#7: Alberto P. Abreus, AIA
	Text48#7: New Dumont Municipal Building
	Text49#7: June 29, 2020
	Text50#7: Clear
	Text51#7: 84F
	Text52#7: 11:10 AM
	Text53#7: 
	Text54#7: A view of the south end of the east facade. Metal wall installation at the entrance is complete.
	Text55#7: 8
	Text44#8: Dumont Municipal Building
	Text45#8: June 29, 2020
	Text46#8: 105.17.001
	Text47#8: Alberto P. Abreus, AIA
	Text48#8: New Dumont Municipal Building
	Text49#8: June 29, 2020
	Text50#8: Clear
	Text51#8: 84F
	Text52#8: 11:10 AM
	Text53#8: 
	Text54#8: A view of the excavation for the future parking north of the building. This view is to the west from the north side of the ramp.




	Text55#8: 5
	Text44#9: Dumont Municipal Building
	Text45#9: June 29, 2020
	Text46#9: 105.17.001
	Text47#9: Alberto P. Abreus, AIA
	Text48#9: New Dumont Municipal Building
	Text49#9: June 29, 2020
	Text50#9: Clear
	Text51#9: 84F
	Text52#9: 11:10 AM
	Text53#9:  
	Text54#9: A partial view of the east facade, from the north east. Brick installation is complete.

	Text55#9: 7
	Text44#10: Dumont Municipal Building
	Text45#10: June 29, 2020
	Text46#10: 105.17.001
	Text47#10: Alberto P. Abreus, AIA
	Text48#10: New Dumont Municipal Building
	Text49#10: June 29, 2020
	Text50#10: Clear
	Text51#10: 84F
	Text52#10: 11:10 AM
	Text53#10: 
	Text54#10: There is some honeycombing in the concrete ramp walls that needs correction.

	Text55#10: 6
	Text44#5#1: Dumont Municipal Building
	Text45#5#1: June 29, 2020
	Text46#5#1: 105.17.001
	Text47#5#1: Alberto P. Abreus, AIA
	Text48#5#1: New Dumont Municipal Building
	Text49#5#1: June 29, 2020
	Text50#5#1: Clear
	Text51#5#1: 84F
	Text52#5#1: 11:10 AM
	Text53#5#1: 
	Text54#5#1: The Sally Port.
	Text55#5#1: 11
	Text44#5#1#5: Dumont Municipal Building
	Text45#5#1#5: June 29, 2020
	Text46#5#1#5: 105.17.001
	Text47#5#1#5: Alberto P. Abreus, AIA
	Text48#5#1#5: New Dumont Municipal Building
	Text49#5#1#5: June 29, 2020
	Text50#5#1#5:  Clear
	Text51#5#1#5: 84F
	Text52#5#1#5: 11:10 AM
	Text53#5#1#5: 
	Text54#5#1#5: Drywall installed along one face of metal stud partitions at the first floor. This is consistent throughout this floor.
	Text55#5#1#5: 12
	Text44#5#1#5#2: Dumont Municipal Building
	Text45#5#1#5#2: June 29, 2020
	Text46#5#1#5#2: 105.17.001
	Text47#5#1#5#2: Alberto P. Abreus, AIA
	Text48#5#1#5#2: New Dumont Municipal Building
	Text49#5#1#5#2: June 29, 2020
	Text50#5#1#5#2: Clear
	Text51#5#1#5#2: 84F
	Text52#5#1#5#2: 11:10AM
	Text53#5#1#5#2: 
	Text54#5#1#5#2: Electrical panels having additional feeders pulled in the first floor.

The two hot water heaters placed beyond continue being worked on.
	Text55#5#1#5#2: 13
	Text44#5#1#5#2#1: Dumont Municipal Building
	Text45#5#1#5#2#1: June 29 2020
	Text46#5#1#5#2#1: 105.17.001
	Text47#5#1#5#2#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1: New Dumont Municipal Building
	Text49#5#1#5#2#1: June 29, 2020
	Text50#5#1#5#2#1: Clear
	Text51#5#1#5#2#1: 84F
	Text52#5#1#5#2#1: 11:10 AM
	Text53#5#1#5#2#1: 
	Text54#5#1#5#2#1: Electrical switchgear at the second floor.
	Text55#5#1#5#2#1: 14
	Text44#5#1#5#2#1#1: Dumont Municipal Building
	Text45#5#1#5#2#1#1: June 29, 2020
	Text46#5#1#5#2#1#1: 105.17.001
	Text47#5#1#5#2#1#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1: New Dumont Municipal Building
	Text49#5#1#5#2#1#1: June 29, 2020
	Text50#5#1#5#2#1#1: Clear
	Text51#5#1#5#2#1#1: 84F
	Text52#5#1#5#2#1#1: 11:10 AM
	Text53#5#1#5#2#1#1: 
	Text54#5#1#5#2#1#1: Metal stud framing for soffits and fascias have been framed and sheetrocked along the second floor main ceremonial stair corridor. 


	Text55#5#1#5#2#1#1: 15
	Text44#5#1#5#2#1#1#1: Dumont Municipal Building
	Text45#5#1#5#2#1#1#1: June 29, 2020
	Text46#5#1#5#2#1#1#1: 105.17.001
	Text47#5#1#5#2#1#1#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1#1: New Dumont Municipal Building
	Text49#5#1#5#2#1#1#1: June 29 2020
	Text50#5#1#5#2#1#1#1: Clear
	Text51#5#1#5#2#1#1#1: 84F
	Text52#5#1#5#2#1#1#1: 11:10 AM
	Text53#5#1#5#2#1#1#1: 
	Text54#5#1#5#2#1#1#1: Boiler installation at the second floor progressing. Piping and venting is being installed.
	Text55#5#1#5#2#1#1#1: 16
	Text44#5#1#5#2#1#1#1#1: Dumont Municipal Building
	Text45#5#1#5#2#1#1#1#1: June 29, 2020
	Text46#5#1#5#2#1#1#1#1: 105.17.001
	Text47#5#1#5#2#1#1#1#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1#1#1: New Dumont Municipal Building
	Text49#5#1#5#2#1#1#1#1: June 29, 2020
	Text50#5#1#5#2#1#1#1#1: Clear
	Text51#5#1#5#2#1#1#1#1: 84F
	Text52#5#1#5#2#1#1#1#1: 11:10 AM
	Text53#5#1#5#2#1#1#1#1: 
	Text54#5#1#5#2#1#1#1#1: A view south at the third floor of the court room.  Ceiling grid installation continues along the perimeter.
	Text55#5#1#5#2#1#1#1#1: 17
	Text44#5#1#5#2#1#1#1#1#1: Dumont Municipal Building
	Text45#5#1#5#2#1#1#1#1#1: June 29, 2020
	Text46#5#1#5#2#1#1#1#1#1: 105.17.001
	Text47#5#1#5#2#1#1#1#1#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1#1#1#1: New Dumont Municipal Building
	Text49#5#1#5#2#1#1#1#1#1: June 29, 2020
	Text50#5#1#5#2#1#1#1#1#1: Clear
	Text51#5#1#5#2#1#1#1#1#1: 84F
	Text52#5#1#5#2#1#1#1#1#1: 11:10 AM
	Text53#5#1#5#2#1#1#1#1#1: 
	Text54#5#1#5#2#1#1#1#1#1: Third floor lobby drywall, tape and spackle at the fascia is complete. Axiom trim has been installed to the west (right).
 
	Text55#5#1#5#2#1#1#1#1#1: 19
	Text44#5#1#5#2#1#1#1#1#1#1: Dumont Municipal Building
	Text45#5#1#5#2#1#1#1#1#1#1: June 29, 2020
	Text46#5#1#5#2#1#1#1#1#1#1: 105.17.001
	Text47#5#1#5#2#1#1#1#1#1#1: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1#1#1#1#1: New Dumont Municipal Building
	Text49#5#1#5#2#1#1#1#1#1#1: June 29, 2020
	Text50#5#1#5#2#1#1#1#1#1#1: Clear
	Text51#5#1#5#2#1#1#1#1#1#1: 84F
	Text52#5#1#5#2#1#1#1#1#1#1: 11:10 AM
	Text53#5#1#5#2#1#1#1#1#1#1: 
	Text54#5#1#5#2#1#1#1#1#1#1: Roof coating applied over the small third floor roof.
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