ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Reportt By: Alberto P. Abreus, AIA Time: 10:50AM
Owner: Township of Dumont Owner’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company

80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE

Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE
1. Additional earth has been excavated and removed. ITEM No. DESCRIPTION SN

2. The street is clean.

3. Trench drains and catch basins along the north side of the building have
been installed.

4. Tape and spackle continues at the first floor. Prime painting continues
at the stairs from the first to the second floor and the first floor.

5. Side walk installation is on going.

6. Electrical rough-in continues with the installation of device boxes,
branch wiring and feeders continue being pulled to the panel back boxes
and installation of light fixture housings in the suspended drywall ceiling
framing at the second and third floors.

7. Ceiling grid installation continues at the third floor. Drywall ceiling
perimeter framing continues at the first floor.

8. Drywall installation at the first floor is complete.

9. The only metal wall panel installation that remains to be installed is at
the first floor east entrance.

10. Primary electrical conduit installation and trenching is underway from
Washington Avenue to the building.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the north facade and the brick and
pre-cast is now complete.

Sidewalks are being placed and the trench drain in
front of the overhead doors was installed.
Additional cuts in grade and removal of soil was
accomplished.

——————— ]

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

West Quackenbush (entrance to the site is to the
right of the photo) is clean.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The the beauty caps at the curtain wall remain to
be installed at select windows and entrances.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A partial view of the concrete ramp. There is a hairline
crack in the concrete before the intermediate landing.
(SECOND NOTICE)

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the installation of two of the primary
electrical conduits at the pole along the southeast
corner of Washington Avenue.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

The trench drain installed in front of the two garage
doors.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey
~ s

A partial view of the east facade and the first floor
entrance.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the south end of the east facade. Metal wall
installation at the entrance is complete.

Metal coping and beauty caps remain to be installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the brick installation along the south
facade. Gas main is to the left of the photo.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the sidewalk and ramp along the east
facade.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view to the south along the east side of the first
floor. Prime painting is well underway.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Tape and spackle of drywall at the first floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name:
Report No:
RSC Project No:

Report By:

Photo Survey

Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
July 20, 2020 New Dumont Municipal Building Clear Clear
105.17.001 Temperature: 90F
Alberto P. Abreus, AIA Time: 10:50AM

Electrical panels having additional feeders pulled
in the first floor, but not yet terminated.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Electrical switchgear at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey
N

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Boiler installation at the second floor progressing.
Beyond on the left you can see one of the pumps.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of ceiling grid installation complete, light
fixture housings and diffusers installed. P2 panels
are on the west wall.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020

Report No: July 20, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 90F
Time: 10:50 AM

Report By: Alberto P. Abreus, AIA

Photo Survey

Drywall and suspended acoustical ceiling grid installed at
the council chambers at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 20, 2020

Report No: July 20, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 90F

Report By: Alberto P. Abreus, AIA Time: 10:50 AM
0tOo

Suspended ceiling grid installation continues.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 20, 2020
Report No: July 20, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Priming of the west stairwell walls.
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