ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 27, 2020
Report No: July 27, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Reportt By: Alberto P. Abreus, AIA Time: 10:50AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Additional earth has been excavated. TR Nfex CESCRIZION STATUE
2. The street is clean.

3. Trench drains and catch basins along the north side of the building have
been installed. Balance of storm piping and inlets is to be installed
starting the middle of this week.

4. Tape and spackle continues at the first floor. Prime painting is
complete at the stairs from the first to the second floor.

5. Excavation and removal of planting along the south side of the property
is underway to support the installation of the perimeter property retaining
wall.

6. Electrical rough-in continues with the installation of branch wiring and
feeders continue being pulled to the panel back boxes and installation of
light fixture housings in the suspended drywall ceiling framing at the
second and third floors.

7. Ceiling grid installation has started and is progressing at the first floor.
8. Drywall installation at the first floor is complete.

9. The only metal wall panel installation that remains to be installed is at
the first floor east entrance.

10. Secondary electrical conduit installation and trenching is complete
from Washington Avenue to the building.

11. Ceramic tile installation is underway at the second and third floors.

12. The generator foundation is being formed and reinforced.

Page 1 of 2


cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

| A view of the north facade.

The balance of the sidewalks need to be placed.
Additional cuts in grade and removal of soil was
accomplished.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) is clean.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601
Observation Date(s): July 27, 2020

Project Name: Dumont Municipal Building Project Description:

Report No: July 27, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 90F
Time: 10:50 AM

Report By: Alberto P. Abreus, AIA

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The the beauty caps at the curtain wall remain to
be installed at select windows and entrances.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A partial view of the concrete ramp. There is a hairline
crack in the concrete before the intermediate landing.
(THIRD NOTICE)

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the installation of two of the primary
electrical conduits entering the building.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Generator foundation underway with the placement
of formwork and reinforcing steel.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A partial view of the east facade and the first floor
entrance.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the south end of the east facade. Metal wall
installation at the entrance is complete.

Metal coping and beauty caps remain to be installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Clearing of the property line for installation of the
retaining wall along the south side of the property.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the caulking of the east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

VAN TN,

LU S T ‘;_:“"L“ ' Jd 8 The two overhead doors have been installed at the
:, r7r Sally Port and the Outdoor Storage Room.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Ceiling grid installation at the first floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50AM

Photo Survey

Electrical conduits entering from outside into the
building and then up to the switchgear on the
second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Secondary electrical conduits entering the electrical
switchgear at the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Boiler installation at the second floor progressing.
Beyond on the left you can see one of the pumps.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of ceramic wall tile installation underway
at the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020

Report No: July 27, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 90F

Report By: Alberto P. Abreus, AIA Time: 10:50 AM
0tOo

|. Drywall and suspended acoustical ceiling grid installed at
- the council chambers at the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Suspended ceiling grid installation continues.



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): July 27, 2020
Report No: July 27, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 90F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Ceramic wall tile installation at the third floor.

Photo No .
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