ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): August 3, 2020
Report No: August 3, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Reportt By: Alberto P. Abreus, AIA Time: 10:50AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Additional earth has been excavated along the west and south sides of IHLERY] N DESCRIZION STATOR
the properties in support of the installation of the new retaining walls. The
new retaining wall material has been delivered and is being installed from
the east, Washington Avenue to the west along the south side of the
property.

2. The street is clean.

3. Balance of storm piping and inlets is still to be installed along the north
side of the site.

4. Tape and spackle continues at the first floor. Prime painting continues.
5. The removal of planting along the south side of the property is
complete.

6. Electrical rough-in continues with the installation of branch wiring and
feeders as they continue being pulled to the panel back boxes and
installation of light fixture housings in the suspended drywall ceiling
framing at all floors.

7. Ceiling grid installation is progressing at the first floor.

8. The metal wall panel installation is well underway at the first floor east
entrance.

9. Secondary electrical conduit installation and trenching is complete
from Washington Avenue to the building.

10. Ceramic wall tile installation continues at all floors.

11. The generator foundation has been formed, reinforced and the concrete
placed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the north facade.

The balance of the sidewalks need to be placed.
Additional cuts in grade and removal of soil was
accomplished.

The retaining wall material has been delivered.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The beauty caps at the curtain wall remain to be
installed at select windows and entrances.

The metal wall panels are being installed at the first
floor east entrance.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project Nox 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A partial view of the concrete ramp. There is a hairline
crack in the concrete before the intermediate landing.
(FOURTH NOTICE)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

/_ A view to the west along the south side of the

property of the foundation wall being installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Generator pad placed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A partial view of the east facade and the first floor
entrance as the metal wall panels are being
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of the south end of the east facade. Metal wall
installation at the entrance is complete.

Beauty caps remain to be installed.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Installation of the retaining wall along the south
side of the property.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

3’?—3 A view of the west property line and the demolition
:’if 7

i2%  of the stairs.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Material stored in the Outdoor Storage Garage.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Ceiling grid installation at the first floor Men's
Lockers 118. Not much progress in the past week.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50AM

Photo Survey

| Photo Swrvey 00|

Ceramic wall tile installed at Public Toilet 107.
Accent tile is missing.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Secondary electrical conduits entering the electrical
switchgear at the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

—

Boiler installation at the second floor progressing.
Piping is being welded in the background.

Photo No .



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

A view of ceramic wall tile installation at the
second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

N

Drywall and suspended acoustical ceiling grid installed at
the council chambers at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Suspended ceiling grid installation continues.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 3, 2020
Report No: August 3, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:50 AM

Photo Survey

Ceramic wall tile installation at the third floor. Accent tile
needs to be installed.
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