ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): August 10, 2020
Report No: August 10, 2020 Construction of New Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Reportt By: Alberto P. Abreus, AIA Time: 10:40AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Additional earth has been excavated along the west side of the IHLERY] N DESCRIZION STATOR
properties in support of the installation of the new retaining walls. The
new retaining wall sections been installed from the south side of the
property and installation is underway along the west side of the property.
2. The street is clean.

3. Balance of storm piping and inlets is still to be installed along the north
side of the site.

4. Tape and spackle appears substantially complete at the first floor.

5. The transformer pad has been placed and the forms stripped.

6. Electrical rough-in continues with the installation of branch wiring and
feeders as they continue being pulled to the panel back boxes and
installation of light fixture housings in the suspended drywall ceiling
framing at all floors.

7. Ceiling grid installation has not progressed further at the first floor.
There are still areas on all floors requiring installation of grid.

8. The metal wall panel installation is complete at the first floor east
entrance.

9. Ceramic wall tile installation continues at all floors.

10. The generator pad has been formed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the north facade.

The balance of the sidewalks need to be placed.
Additional cuts in grade and removal of soil was
accomplished.

The retaining wall material is visible in the
foreground.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey
\ \ 1‘_! .I:-.'.\:.
< ;

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The beauty caps at the curtain wall remain to be
installed at select windows and entrances.

The metal wall panels have been installed at the first
floor east entrance.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A partial view of the concrete ramp. There is a hairline
crack in the concrete before the intermediate landing.
(FIFTH NOTICE)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view to the west along the south side of the
property of the foundation wall being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Transformer pad with formwork.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A partial view of the east facade and the first floor
entrance as the metal wall panels have been
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the south end of the east facade.

Beauty caps remain to be installed at the entrance.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Installation of the retaining wall along the west side
of the property.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the west property line and the
installation of the retaining wall.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Please keep a watchful eye on moisture present at the
first floor slab along the east and south side of the
building. Need to confirm if water is percolating up
through the slab or the exterior foundation walls. You can
see there is mold on the drywall at the top of the
photgraph.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Ceiling grid installation at the first floor Men's
Lockers 118.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40AM

Photo Survey

Ceramic wall tile installed at Public Toilet 107.
Accent tile is still missing.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

The electrical switchgear room at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Il

Boiler installation at the second floor progressing.
- H Piping has been welded in the background and
T _ \l B ! . insulation is now being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of ceramic wall tile installation at the
second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey
“

Drywall and suspended acoustical ceiling grid installed at
the council chambers at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Suspended ceiling grid installation continues.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 10, 2020
Report No: August 10, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 85F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Ceramic wall tile installation at the third floor. Accent tile
has been installed.
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