ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): August 17, 2020
Report No: August 17, 2020 Construction of New Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Reportt By: Alberto P. Abreus, AIA Time: 11:10AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Additional earth has been excavated along the west and east side of the IHLERY] N DESCRIZION STATOR
properties in support of the installation of the new retaining walls. The
new retaining wall sections been installed for half the length of the west
side of the property and installation is underway along the east side of the
property.

2. The street is clean.

3. Balance of storm piping and inlets is still to be installed along the north
side of the site.

4. The sanitary sewer installation is progressing along the Washington
Avenue side of the property.

5. The transformer pad forms have been installed.

6. Electrical rough-in continues with the installation of branch wiring and
feeders as they continue being pulled to the panel back boxes and
installation of light fixture housings in the suspended drywall ceiling
framing at all floors.

7. Ceiling grid installation has not progressed further at the first floor.
There are still areas on all floors requiring installation of grid.

8. Ceramic wall tile installation continues at all floors.

9. Aluminum doors have been delivered.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

A view of the north facade.

The balance of the sidewalks need to be placed.
Additional cuts in grade and removal of soil was
accomplished.

The retaining wall material is visible in the
foreground. The west retaining wall is half installed
and visible to the right side of the photo.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The beauty caps at the curtain wall remain to be
installed at select windows and entrances.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A partial view of the concrete ramp. There is a hairline
crack in the concrete before the intermediate landing.
(SIXTH NOTICE)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view to the north along the east side of the
property of the site property line wall being
installed.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Transformer pad with formwork. Site retaining
wall beyond.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey
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A partial view of the east facade and the first floor
entrance as the metal wall panels have been
installed, but beauty caps remain for installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the south end of the east facade.

Beauty caps remain to be installed at the entrance.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Sanitary sewer manhole installed over the existing
sanitary sewer along Washington.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the west property line and the
installation of the retaining wall north of the
existing stairs.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Please keep a watchful eye on moisture present at the
first floor slab along the east and south side of the
building. The damp area present previously in this
picture is gone.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The water that previously entered the first floor
Men's Lockers 118 by the conduit penetrations to
the generator is greatly diminished following the
sealing of the conduits. This appears to be the
remnant water from the rain early last week.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10AM

Photo Survey
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Aluminum doors stored in the outdoor storage
room.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The electrical switchgear room at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.

Photo No .
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ARCHITECTS FIELD REPORT 30N

VERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Boiler installation at the second floor progressing.
Piping insulation continues being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of ceramic wall tile installation at the
second floor.



aabreus
Image


ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Drywall and suspended acoustical ceiling grid and tile
installed at the council chambers at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Suspended ceiling grid installation view is to the north.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): August 17, 2020
Report No: August 17, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 80F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Ceramic wall tile installation at the third floor.
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