ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): September 14, 2020
Report No: September 14, 2020 Construction of New Municipal Building Clear Partly cloudy
RSC Project No: 105.17.001 Temperature: 75F
Reportt By: Alberto P. Abreus, AIA Time: 11:30AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. A portion of the storm water system was installed along the north side IHLERY] N DESCRIZION STATOR
of the property.

2. The street needs light cleaning. There is dirt from the excavation
3. The storm system is being installed along the east side of the site from
the building to Washington Avenue.

4. The electrical service cabling both at the pole and at the transformer
have been connected. Awaiting the energizing of the service by PSE&G.
5. The generator has being connected.

6. Electrical rough-in continues with the installation of devices. It appears
all of the panel boards have been wired. The installation of light fixture
housings in the suspended drywall ceiling framing at all floors continues
with oly a minor number of fixtures waiting to be installed.. Suspended
light fixtures at the second and third floor lobby need to be adjusted in
plumbness.

7. Ceiling grid installation is progressing at the first floor. There are still
areas on all floors requiring installation of grid.

8. Ceramic wall and floor tile installation has progressed further at all
floors.

9. Aluminum doors and storefront installation continues.

10. The toilet partition installation continues. the bathrooms require
temporary lighting.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view of the north facade.

The balance of the sidewalks need to be placed as
well as the two trench drains located approximately
25 feet to the north of the building.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view from the West Quackenbush (entrance to
the site) to a stock pile of excavated soil.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The beauty caps at the curtain wall remain to be
installed at select windows and entrances.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

A partial view of the concrete ramp. Besides the hairline
crack in the concrete slab there is minor settlement that
will require replacement of several slabs. This one is
located at the top of the ramp. (Third Notice)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey
- =

A view to the north along the west side of the
property where the retaining wall was installed.

Two storm inlets have been installed.



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 PM

Photo Survey

The stair foundation and ramp along the southwest
corner of the building have been installed. The site
is being graded to the north of the ramp.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view to the south end of the new retaining wall
along the west side of the property.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view of the south end of the east facade.

Beauty caps remain to be installed at the entrance.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

The second floor entrance doors at the east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view of storm drainage line being installed from
the building to Washington.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F

Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

Ceiling grid at west corridor 100G.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

Shower stalls and rough in installed at the first
floor Men's Lockers 118.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30AM

Photo Survey

The holding cells hollow metal frames stored for
future installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

The electrical switchgear room at the second floor.
Just awaiting PSE&G to turn on the power.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.
Pendant lights installed, but still out of plumb.

Photo No .


aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

Boiler installation at the second floor progressing.
Piping insulation continues being installed.

Photo No .



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

A view of ceramic wall and floor tile installation at
the second floor. Toilet partitions are being
installed on the right side of the photograph.

3
.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

‘{ :i |.f

Drywall and suspended acoustical ceiling grid and tile
installed at the council chambers at the third floor.
Ceiling grid has been installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Suspended ceiling grid installation view is to the south.
Pendant light fixtures hung. Aluminum doors and frames

installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 14, 2020
Report No: September 14, 2020 New Dumont Municipal Building Clear Partly cloudy
RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:30 AM

Photo Survey

Bathroom plumbing fixtures and toilet accessories
installed.
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