ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 Construction of New Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Reportt By: Alberto P. Abreus, AIA Time: 12:00 PM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. A portion of the storm water system along Washington Avenue is IHLERY] N DESCRIZION STATOR
under installation.

2. The street needs light cleaning. There is dirt from the excavation

3. The balance of the curbs are being installed along the portion of the site
facing West Quackenbush.

4. The electrical service has been energized by PSE&G.

5. Finish coats of painting are being installed inside the building.

6. Electrical rough-in continues with the installation of devices. It appears
all of the panel boards have been wired. The installation of light fixture
housings in the suspended drywall ceiling framing at all floors continues
with oly a minor number of fixtures waiting to be installed.. Suspended
light fixtures at the second and third floor lobby need to be adjusted in
plumbness.

7. Ceiling grid installation is progressing at the first floor. There are still
areas on all floors requiring installation of grid.

8. Ceramic wall and floor tile installation has progressed further at all
floors.

9. Aluminum doors and storefront installation continues.

10. The toilet partition installation continues. the bathrooms require
temporary lighting.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view of the north facade.

The balance of the curbs are being placed. The two
trench drains located approximately 25 feet to the
north of the building still need to be installed. The
pile of soil to the east needs to be moved to allow
installation of the east trench drain.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view to the future West Quackenbush (entrance
to the site) concrete curbs being installed.

Photo No .
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ARCHITECTS FIELD REPORT

Project Information

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F

Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo. The beauty caps at the curtain wall were installed
at select windows and entrances.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

A partial view of the concrete ramp. Besides the hairline
crack in the concrete slab there is minor settlement that
will require replacement of several slabs. This one is
located at the top of the ramp. (Fourth Notice)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view to the west along the north and east side of
the property by the ramp. Additional curbs have
been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 21 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The stair foundation and ramp along the southwest
corner of the building have been installed. The site
is being graded to the north of the ramp. The

concrete sidewalk by the existing steps was placed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

A view to the west of the new sidewalk installed by
the existing steps.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view of the south end of the east facade.

Beauty caps have been installed at the entrance.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The north half of the east facade.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020

Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Alberto P. Abreus, AIA Time: 12:00 PM

Report By:

A view east from the south side of the building
towards Washington Avenue. The transformer is
visible in the distance.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F

Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Security door fame installed at one of the holding cells.
west corridor 100F.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Security plumbing fixture installed at one of the
holding cells.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The two showers at the first floor men's shower
room 118A.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The electrical switchgear room at the second floor.
Just awaiting PSE&G to turn on the power.

Photo No .
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.
Pendant lights installed, but still out of plumb.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey
~

Boiler installation at the second floor progressing.
Piping insulation continues being installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

A view of ceramic wall and floor tile installation at
the second floor. Toilet partitions are being
installed, but not much progress on the wall panels
are staged on the right side of the photograph.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Drywall and suspended acoustical ceiling grid and tile
installed at the council chambers at the third floor.
Ceiling grid has been installed. Some pendant light
fixtures are installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 PM

Photo Survey

Suspended ceiling grid installation view is to the south.
Pendant light fixtures hung. Aluminum doors and frames
installed. Wood panel ceiling tiles switched to the correct

orientation.



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 21, 2020
Report No: September 21, 2020 New Dumont Municipal Building Clear Clear

RSC Project No: 105.17.001 Temperature: 65F
Report By: Alberto P. Abreus, AIA Time: 12:00 AM

Photo Survey

Bathroom plumbing fixtures and toilet accessories
installed.
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	Text54#5#1#5#2#1#1#1#1#1#1: Bathroom plumbing fixtures and toilet accessories installed.
	Text55#5#1#5#2#1#1#1#1#1#1: 20
	Text44#5#1#5#2#1#1#1#1#2: Dumont Municipal Building
	Text45#5#1#5#2#1#1#1#1#2: September 21, 2020
	Text46#5#1#5#2#1#1#1#1#2: 105.17.001
	Text47#5#1#5#2#1#1#1#1#2: Alberto P. Abreus, AIA
	Text48#5#1#5#2#1#1#1#1#2: New Dumont Municipal Building
	Text49#5#1#5#2#1#1#1#1#2: September 21, 2020
	Text50#5#1#5#2#1#1#1#1#2: Clear
	Text51#5#1#5#2#1#1#1#1#2: 65F
	Text52#5#1#5#2#1#1#1#1#2: 12:00 PM
	Text53#5#1#5#2#1#1#1#1#2: 
	Text54#5#1#5#2#1#1#1#1#2: Drywall and suspended acoustical ceiling grid and tile installed at the council chambers at the third floor.   Ceiling grid has been installed. Some pendant light fixtures are installed.
	Text55#5#1#5#2#1#1#1#1#2: 18


