ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 Construction of New Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 75F
Reportt By: Alberto P. Abreus, AIA Time: 11:10 AM
Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE
1. There is no further progress on the storm water system along e e DIESCIAPIION SUATUE
Washington Avenue. Though come curbs and sidewalk forms are being
installed.
2. The street needs light cleaning. There is dirt from the site work along
West Quackenbush.

3. The additional curbs have been installed along the portion of the site
facing West Quackenbush.

4. A number of HVAC units have been started up.

5. Finish coats of painting are being installed inside the building.

6. Electrical rough-in continues with the installation of devices. The
installation of light fixture housings in the suspended drywall ceiling
framing at all floors continues with only a minor number of fixtures
waiting to be installed.. Suspended light fixtures at the second and third
floor lobby need to be adjusted in plumbness.

7. Ceiling grid and ceiling tile installation is progressing at the first floor.
There are still areas on all floors requiring installation of grid.

8. Ceramic wall and floor tile installation has progressed further at all
floors.

9. Porcelain wall panel installation is well underway at the third and
second floors.

10. The toilet partition installation continues. the bathrooms require
temporary lighting.

11. Carpet and vinyl flooring are being installed at the second and third
floors.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the north facade.

The balance of the curbs are being placed. The two
trench drains located approximately 25 feet to the
north of the building are in the process of being
installed. The pile of soil to the east has been
removed or a portion was moved to the pile by the
east side of the site.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey
T .

A view to the future West Quackenbush (entrance
to the site) most of the concrete curbs have been
installed. Quarry process has be placed and is in the
process of being compacted.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

This is a view of the east and a portion of the north
facade.The ramp construction is visible to the left of the
photo.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM
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A partial view of the concrete ramp. Besides the hairline
crack in the concrete slab there is minor settlement that
will require replacement of several slabs. This one is
located at the top of the ramp. (Fifth Notice)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey
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A view of the east trench drain along the north and
east side of the property.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The stair foundation and ramp along the southwest
corner of the building have been installed. Crushed
stone has be placed for the west side of the site all
the way to the north.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view along the south side of the building were a
pump is adding gylcol into the building mechanical
piping systems.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the south end of the east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view east from the south side of the building
towards Washington Avenue. The transformer is
partially visible in the distance beyond the pile of
crushed stone.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F

Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Ceiling grid and select ceiling tile installed at the west
corridor 100G.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

ﬂ Toilet partitions installed at a first floor bathroom.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The two showers at the first floor men's shower
room 118A. Ceramic floor and wall tile have been
installed.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The Porcelain wall panels have been installed at
Lobby 200B.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

The drywall ceiling framing installed along the
second floor main ceremonial stair corridor.
Pendant lights installed, but still out of plumb.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

LVT-3 Flooring being installed in Staff Break
Room 203.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of ceramic wall and floor tile installation at
the second floor. Toilet accessories have been
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Drywall and suspended acoustical ceiling grid and tile
installed at the council chambers at the third floor.
Porcelain book matched panels have been installed at
the back of the chambers.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): September 28, 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Lobby 300 on the third floor. Porcelain panels have
been installed. Pendant lights still need to be plumbed.

Photo No .
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Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): September 28 2020
Report No: September 28, 2020 New Dumont Municipal Building Clear Cloudy

RSC Project No: 105.17.001 Temperature: 75F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Carpeting being installed.
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